

Whitehorse and Southern Lakes Forest Resources Management Plan

Work Plan:

Key Dates & Milestones

2013:

- Joint Planning Committee established
- Developed Workplan & Operating Procedures
- Identified Key Issues

2014:

- April – May: Meetings with RRCs, LACs, etc.
- May – June: **Public consultation** Open Houses:
- Sept – Nov: *What We Heard* document:

2015:

- Jan: Hire Facilitator
- Feb – March: Hold five technical workshops
- April - May: Identify draft vision, principles & mgt. options
- May – June: **Public and FN consultation** on draft vision, principles & mgt. options
- July – August: Document *What We Heard*, finalize & share management options
- Sept: Prepare draft FRMP
- Oct - Nov: **Public and FN consultation** on draft FRMP

2016:

- Jan – Feb: Review results of consultation and prepare final recommended FRMP
- March 2016: Submit final recommended FRMP to the parties